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CLOSURE SUMMARY REPORT FOR PARTIAL CLOSURE OF RCRA UNIT 374.3 - 400 AREA 
PROCESS WASTE TRANSFER SYSTEM - SMN-03 1-03 

DearMr.*&& 

Pursuant to theRucky Flats RCRA Part B Pennit, PartX, Closure (June i997), and the Closure Description 
-@ Partial C b m  of H&us W e  Unit 374.3 -the 400 Area Process Waste Tramfir @stern 
(02-RF-00783), KaiSer-Hiil Company L.L.C. is submitting the attached Closure Summary Report for this portim 
of the mit m the 400 Arm 

The summary report contains a desaiptim of the major closure activities aad a declaration that the requirements 
ofthe Closure Desaiption Doarments have been Ilfilled. Additicmdly, this document saves as the Closeout 

fix the Type 1 fhcility 428 that was demolished in associatian with the closure of the 400 area valve 

If you have any questionS, pIease cuntact Stephen Nesta of Kaisex-Hill Remediation Industrial D&D, Site 
Services (RISS) at 3034664386. 

CDPHE 
CDPHE 
RFFO 

RF-..IY911 Kaiser-Hill Company, L 1 C - 
Rocky flats Environmental Technology Site, 10808 Hwy. 93 Unit 8, Golden, CO 80403-8200 303-966-7000 

IA-A-001586 _ _  

- - -  -. 
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1 .o PURPOSE 

This Summary Report pertains to partial RCRA closure activities for the 400 
Area Process Waste Transfer System, part of RCRA Unit 374.3, and is a 
requirement of Section 1.2 of the Closure Description Document (CDD) for this 
RCRA Unit (02-RF-00783). This report contains a description of major closure 
activities and any deviations from those stated in the CDD and other relevant 
information. 

2.0 DESCRIPTION OF MAJOR CLOSURE ACTIVITIES 

Closure activities were conducted under IWCP Work Packages TO1 081 57, 
T0109927, TO1 09571, and TO1 10360. There were no unanticipated 
circumstances or events to cause a deviation from the descriptions in the CDD. 

All but the following process waste lines were cleaned in accordance with the 
Closure Description Document and met the clean closure standard. The lines 
that were not cleaned are the following: 

The line from B460 to Valve Vault (VV) 18 is suspected to have leaked so it 
was not jetted or sampled. 

The line from B122 to W18 was too long with too many elbows for the 
jetting process. 

The line from E3123 to W18 was partially removed during the environmental 
restoration B123 slab removal project. Approximately 20 feet of line still 
remains attached to W18. 

The aboveground line from 8444 to VV19 has too many elbows for the 
jetting process. 

These will be left in place and will be removed when the Environmental 
Restoration group remediates the area. RSOP notification wit1 be submitted 
under the ER RSOP for these areas. The process waste lines that met clean 
closure had the openings sealed or capped at the points where they entered the 
valve vaults. All valve vault structures met clean closure and those portions of 
the vaults that are more than four below current grade remain. 

All water generated during the closure activities was managed through the 
Aqueous Waste Treatment System. The total volume was 1800 gallons. 

Following are the number of containers and weights of the LLMW that was 
generated during closure activities: 

It should be noted that for the valve vaults the top four feet of concrete, the 
associated sheds, and Building 428 were released under a PRE and disposed of 
as sanitary waste. This miscellaneous building/valve vault material, such as 

10 IP2 crates with a total volume of 1060 cubic feet of waste 

11 lP1 crates with a total volume of 990 cubic feet of waste. 
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sheet metal and concrete, equaling 50 cubic yards or 7.29 tons of sanitary waste 
was removed. 

The only utility associated with Building 428 was electrical that the project 
disconnected from the facility at the utility pole approximately 50 west of the 
building. 

3.0 SUMMARY 

The requirements for clean closure of the process waste lines and valve vaults, 
as stated in the CDD, except as identified above, have been fulfilled. 

4.0 CERTIFICATION 

I certify that the closure activities for partial closure of RCRA Unit 374.3, 400 
Area Process Waste Transfer Svstem. were conducted consistent with the 

22,2002,02-RF:00783) as stated above. 
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